


tpc



# UHD-1 FULL-IP OB-VAN AES Swiss Section Event, 25.04.2019



## PROJECT TEAM

• Michael Hunziker	Head of Mobile and Studio Production ⇒ Main Project Contractor
• Stefan Gnann	Project Leader
• Thomas Neuenschwander	Audio Expert for Outside-Production
• Mirco Stalder	Video Expert for Outside-Production
• Bruno Keller	Project Leader for Audio Integration
• Karlo Pozgaj	Head of Electro and Transportation
• Tom Kirchner	Key People Installation
• Philipp Sticher	Key People Video
• Matthias Wehrli	Key People Audio
• Adrian Hilber	Broadcast IT Expert

## PROJECT GOALS

- Replace HD1
- Adopt UHD & HDR
- Best of Breed
- Open Standards
- Gain experience with Full-IP Broadcasting
- Proof of Concept for Met techno

## INVOLVED COMPANIES

General contractor




Sub-contractors sonovts



## PROJECT TIMELINE

- Autumn 2016: Start of Project (RFI-Phase)
- December 2016: Start of Design-Phase
- Spring 2017: Start of Coachbuilding
- Summer 2017: Prestaging of Equipment  
Coachbuilding finished
- Autumn 2017: Delay of Functionality in SNP
- Summer 2018: Final Configuration
- Autumn 2018: Final Acceptance
- 19.10.2018: First Production





## MAIN ISSUES

- PTP Design which fits also the needs of the SDI/BB World
- ST2022-7 implementations of Audio-Devices
- The simple Things like: Finding a AES67 Speaker which fits our Desks!





THANKS FOR YOUR  
ATTENTION!  
ENJOY THE TOUR THRU  
THE UHD1



